COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Envich Lhves Throwgh Effective and Cahing Sanica"

900 SOUTH FREMOMT AVEMLUIE
ALHAMBREA, CALIFORMIA 91803-1331

. Telephone: (626) 458-5100
GAIL FARBER, Director http:id e lacounty. gov

ADDRESS ALL CORRESPOMDEMCE TO:
P.O.BOX 1460
ALHAMBRA, CALIFORMIA 91302-1460

October 12, 2010 ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES
The Honorable Board of Supervisors
County of Los Angeles 33  OCTOBER 12, 2010
383 Kenneth Hahn Hall of Administration <,y
500 West Temple Street o ;‘fﬁrfﬂw
Los Angeles, California 90012 EXECUTIVE OFFICER

Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
COUNTRYWOOD AVENUE, ET AL.
IN THE UNINCORPORATED COMMUNITY OF HACIENDA HEIGHTS
(SUPERVISORIAL DISTRICT 4)
(3 VOTES)

SUBJECT

This action is to approve the change in work and the increased contract amount for a public works
construction contract for Countrywood Avenue, et al., in the unincorporated community of Hacienda
Heights.

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested change in work related to removing additional pavement and base, with an
increase in the contract amount of $29,382.80, will have no significant effect on the environment and
approve the change and increased amount for Project ID No. RMD1467136 — Countrywood Avenue,
et al., reconstruction and resurfacing of roadway pavement and reconstruction of sidewalk,
driveways, and curb and gutter, in the unincorporated community of Hacienda Heights, being
performed by All American Asphalt.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board
of Supervisors (Board) for this change in a public works contract in support of the timely completion
of the project while avoiding delays and the potential for claims. The description of the change,
estimated cost, and the necessary time extension are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's authorization is
a change in work in excess of the Director's delegated limit, which is required to complete the
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of this change will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $29,382.80.

Funding for this change in work is included in the Fourth Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget. A detailed cost breakdown for the change,
together with a contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs

incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on
January 12, 2010, to a responsible contractor with the lowest responsive bid in accordance with the
State Public Contract Code, your Board's directives, and as recommended by the Director or her
designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:bc

Enclosures

c. Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
October 12, 2010

PROJECT ID NO. RMD1467136 — COUNTRYWOOD AVENUE, ET AL. (in the
unincorporated community of Hacienda Heights), Supervisorial District 4,
Contractor: All American Asphalt

Project Description:

Reconstruction and resurfacing of roadway pavement; reconstruction of sidewalk,
driveways, and curb and gutter; and the performance of other appurtenant work.

Change in Work:

Remove additional pavement $29,382.80

Description of Change:

It is necessary to remove additional pavement and underlying base to meet the intent of
the design. This work is not shown on the plans.

The cost for the item will be based on contract unit prices.
Six additional working days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Revised Contract Amount:

Original contract amount $2,342,985.00
Changes in work previously approved
by your Board 329,052.40
Change in work to be authorized 29,382.80
Revised contract amount $2,701,420.20
Percent change to original contract 15%
AMF:bc





